TIMELINE

Cheasty Mountain Bike/Pedestrian Trail Pilot Project

2011 2012 2013 2014 2015 2016-2017 2018 NEXT

Community has an idea about pr——— R .
activating a greenspace. o Awaiting Hearing i
\ oy e Wildlife surveys conducted o Feb: PAT con.cludes i.ts Examiner’s decision
“ P ¢ Inventory snapshots compiled work (5 public meetings) i e Construction permits
_ _ e Board of Park Commissioners * Wetland and wildlife i e Prepare for 15-month
deliberates bicycle use policy habitat assessment S
d > e Oct: Public hearing conducted
! e Apr: Public hearing on
trail pilot project e Critical Areas Study and
e N e Aug: SPB iSS_UES Conceptual Mitigation Plan
Mountain bike trails at Determination of Non- released
Cheasty Greenspace Significance e Geotechnical Engineering
proposed by * DNS challenged Plan released
community members e Oct: SPRissues DNS
for the e Nov- DNS challenged
Parks and Greenspace e Jan: Board of Park
Levy Opportunity Fund Commissioners recommends
\ J pilot project é N\
e Community group awarded grant e Restoration work continues
for construction of project e Hearing Examiner issues findings and
e March: Community meeting decision
e Aug: City Council approves pilot e SPR needs to conduct further
project environmental analysis
e SPR convenes Project Advisory e Critical areas studied. Wildlife habitat
Team (PAT) and species use evaluated
e Sept: Public tours (2) \ /

e SPR develops scope for
Geotechnical consultants




